PROJECT PLANNING PHASE

Agile/Scrum Backlog, Sprint Schedule & Estimation

Medical Diagnosis Center in ServiceNow

1. Planning Approach

The project is planned using Agile/Scrum concepts. Large functional areas are treated as Epics, and each Epic is divided into User Stories (USN). Story Points use the Fibonacci-style values 1, 2, 3 and 5 to estimate relative effort. The backlog below is a project-level plan for the Medical Diagnosis Center.

2. Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement	Story	User Story / Task	Points	Priority
Sprint-1	Patient Registration	US-1	Create Patient Record with required information.	3	High
Sprint-1	Diagnostic Test Catalog	US-2	Create/display diagnostic tests and test details.	3	High
Sprint-1	Appointment Booking	US-3	Book diagnostic test with date and time.	5	High
Sprint-1	Booking Validation	US-4	Validate mandatory data, availability, duplicates, overlap and capacity.	5	High
Sprint-2	Approval	US-5	Approve/reject appointments and maintain approval details.	3	High
Sprint-2	Laboratory Processing	US-6	Process appointment through sample collection and processing.	5	High
Sprint-2	Reports	US-7	Generate/link diagnostic report and expose it to patient.	5	High
Sprint-2	Notifications	US-8	Configure approval and report availability notifications.	3	Medium
Sprint-3	Security & Analytics	US-9	Configure ACLs and patient-specific access.	3	High
Sprint-3	Reports & Dashboard	US-10	Configure Appointments Reports and Health Reports Dashboard.	3	Medium
Sprint-3	Payment & Refund	US-11	Track payment and calculate configured 10% cancellation refund.	5	Medium
Sprint-3	Testing & Deployment	US-12	Validate end-to-end flow and Update Set deployment.	3	High

3. Sprint Schedule

Sprint	Total Points	Duration	Start Date	End Date	Story Points	Release
Sprint-1	16	1 week	02 Sept 2026	03 Sept 2026	16	Release-1
Sprint-2	16	1 week	04 Sept 2026	06 Sept 2026	16	Release-2
Sprint-3	14	2 days	07 Sept 2026	08 Sept 2026	14	Release-3

4. Velocity Calculation

Planned Velocity = Total planned story points per sprint. Planned total = 46 story points across the three sprints. Actual velocity can be updated from the team's execution tracker.

5. Project Tracker

Epic	User Stories	Planned Points	Sprint	Status
Patient Setup	US-1	3	Sprint-1	Completed/Planned

Epic	User Stories	Planned Points	Sprint	Status
Diagnostic Test Catalog	US-2	3	Sprint-1	Completed/Planned
Appointment Booking	US-3, US-4	10	Sprint-1	Completed/Planned
Approval & Processing	US-5, US-6	8	Sprint-2	Completed/Planned
Reports & Notifications	US-7, US-8	8	Sprint-2	Completed/Planned
Security & Analytics	US-9, US-10	6	Sprint-3	Completed/Planned
Payment & Refund	US-11	5	Sprint-3	Completed/Planned
Testing & Deployment	US-12	3	Sprint-3	Completed/Planned

6. Planned Burndown Chart

Sprint-1: 16 → 0 points. Sprint-2: 16 → 0 points. Sprint-3: 14 → 0 points. Actual burndown should be updated from the execution tracker.

7. Planning Summary

The plan prioritizes patient/test setup and appointment booking first, followed by approval, laboratory processing, reports and notifications, then security, analytics, payment/refund and final deployment validation.